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MEMORANDUM 
  
To: CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 16-17, 2023 

 

From:  STEVEN KECK, Chief Financial Officer 

Reference Number:  2.8c.(2), Action Item 

Prepared By:  Dee Lam, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR THE 
LOCALLY-ADMINISTERED STATE TRANSPORTATION IMPROVEMENT 
PROGRAM PROJECT, PER STIP GUIDELINES  
WAIVER 23-136 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the locally-administered State Transportation Improvement Program (STIP) Hazel 
Avenue Widening, Phase 3 project (PPNO 1672), in Sacramento County, for the time period 
shown in the attachment? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend 
the period of project completion for the locally-administered STIP Hazel Avenue Widening, 
Phase 3 project (PPNO 1672), in Sacramento County, for the time period shown in the 
attachment. 

BACKGROUND: 
At the June 2020 meeting, the Commission allocated $7,000,000 for the locally-administered 
STIP Hazel Avenue Widening, Phase 3 project (PPNO 1672), identified in the attachment. The 
responsible agency is unable to complete the project by their respective construction completion 
deadlines. The attachment describes the details of the project and the explanation for the delay. 
The respective agency requests an extension, and the planning agency concurs. 

Current STIP Guidelines stipulate that a local agency has up to 36-months from the time of 
contract award to accept the contract.  The local agency has 180 days after the contract 
acceptance to prepare and submit the final invoices and reports to the Department.  The STIP 
Guidelines further stipulate that the Commission may approve a one-time only waiver to the 
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project completion deadline, for up to 12 months, in accordance with Section 14529.8 of the 
Government Code. 

Attachment
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Time Extension/Waiver – Project Completion 
State Transportation Improvement Program 

Project Number: 1 
Applicant: Sacramento County 
County: Sacramento 
District: 3 
PPNO: 1672 
Allocation Amount: $7,000,000 
Allocation Date: 06/25/2020 
Phase: Construction 
Award Date: 10/09/2020 
Allocation Resolution Number: FP-19-97 
Number of Months Requested: 9 Months 
Extended Deadline: 07/31/2024 
Department Recommendation: Support 

Hazel Avenue Widening Phase 3 

The County of Sacramento (County) requests a 9-month time extension to complete the 
Construction (CON) phase of the Hazel Avenue Widening Phase 3 project. The County 
experienced unforeseen delays in the CON phase. 

The project proposes to widen the roadway from four to six lanes, provide undergrounding of 
existing overhead utilities, and provide traffic signals and traffic signal modifications to existing 
intersections. 

During the construction of the project, it was determined that the location for the proposed 
improvements needed to be extended further north into the intersection of Hazel Avenue and 
Madison Avenue, due to constructability issues related to the existing pavement conditions. 
Consequently, the reconstruction of the existing sidewalk ramps at the intersection was 
required to meet current disability access requirements.  In addition to this, the pavement 
repair required the contractor to perform additional grinding, removal of additional material, and 
created deeper areas to prepare for pavement placement.  Once this issue was discovered, 
the County revised the plans for the corners and pavement.  These factors caused the grinding 
operations to take more time than originally proposed in the construction contract.  Additional 
time is needed to process the remaining change orders for this project, and after the change 
orders are approved, the final construction contract will be scheduled for acceptance by the 
Sacramento County Board of Supervisors. 

Therefore, the County is requesting a 9-month time extension to complete CON from 
October 31, 2023 to July 31, 2024. 


